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The U.S. Department of State Foreign Affairs Security 

Training Center (FASTC) is building a hard skills training 

center in Nottoway County, Virginia. The purpose of this 

newsletter is to provide routine updates during our 

construction phases until FASTC is completed. Previous 

issues are available through our project website: 

 

Master Schedule 

https://www.state.gov/FASTC

FASTC construction is being completed through three 
construction contracts. Contractors began construction 
activities on 2/25/16 and overall substantial completion is 
anticipated in Fall 2019.  

2015 – April 2017 – Contract 01: Hensel Phelps  
Substantial Completion reached on April 7, 2017. Refer to the 
June 2017 FASTC Newsletter issue for more details. 

2016 –  August 2019 – Contract 02: M.A. Mortenson 
Substantial Completion reached on August 1, 2019. More 
details available in this issue. 

2017 – November 2019 – Contract 03: Hensel Phelps 
Approximately 86% of the construction for this contract has 
been reached this quarter. More details available on page 2.  

Photo Above: Numerous FASTC training venues from all three 
construction contracts. 

Contract 02 Construction is 
Complete! 
On August 1, 2019, the FASTC Project Team reached a 
project milestone: the general contractor, M.A. 
Mortenson Construction Company, reached substantial 
completion for Contract 02 of the FASTC project. Since 
achieving substantial completion, M.A. Mortenson is 
proceeding to address items on the Punch List 
necessary to complete the deliverables on this contract.  

Photo Above: Located at the forefront and center is the completed 
Mock Embassy training venue from Contract 02.  

 Continued on next page. 
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Contract 02 Completion continued

Photo Above: Completed High Speed Anti-Terrorism Driving Course. 

Photo Right: 
Completed Vehicle 
Maintenance Shop 
and Parking Lot. 

Photo Left: 
Completed 
Administrative and 
Classroom Building 
in the foreground 
and the Tactical 
Training Building 
venue behind it on 
the right side.  

Photo Left: 
Completed 
Post-Blast 
Training Range. 

Contract 03 Construction Updates 
Hensel Phelps is the general contractor responsible for 
building the third and final construction phase of FASTC. The 
venues for this phase include the High Speed Anti-Terrorism 
Driving Course (West), Explosive Simulation Alley, Venue 
Classroom buildings, Indoor/Outdoor Firing Range, Central 
Warehouse, Armory, Parking Area for Training Vehicles, and 
a Fitness Center. Construction is progressing on all venues; 
turnover of the Contract 03 venues to DOS began in summer 
2019.  The Armory, Warehouse, Mock Urban Driving Track 
and a Parking Area have been turned over to DOS for their 
use. 

Photo Above: The Simulation Alley training venue is the diagonal road 
shown in the foreground.  

Photo Above: The Indoor and Outdoor Firing Range venue is in 
progress. 

Photo Left: 
West High 
Speed 
Anti-Terrorism 
Driving Course 
is in progress. 

FASTC Contractors Team 
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